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FOREWORD 

This "Ready to List and Construction Contract Award Guide" (RTL Guide) is 
published by the Division of Engineering Services-Office Engineer (DES-OE) to 
establish uniform procedures, define responsibilities, and provide guidance for 
preparing construction contract documents.  Adherence to this guide is essential in 
order to ensure conformance with State and federal requirements and policies. 

Construction contracts advertised and awarded by the Department must conform to 
this Guide, the Plans Preparation Manual, the Standard Plans, the Standard 
Specifications, the Standard Special Provisions (SSPs) and their instructions, and 
other relevant Departmental guidance. 
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